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SLANT BORINGS: 

Slan t  Bor ing No. 1 water purg ing  and sampling e f f o r t s  were i n i t i a t e d  on May 
23, 1991 and completed on May 29, 1991. Water purg ing  and sampling on Bor ing 
#3 w i l l  be i n i t i a t e d  on May 31, 1991. 

Bor ing under t h e  Decant Tank i s  scheduled t o  be i n i t i a t e d  on May 31, 1991. 

HAPPING : 

Sampling o f  t he  ra inwater  i n  S i l o  4 i s  scheduled t o  be i n i t i a t e d  by May 31, 
1991. 
p r i o r  t o  the i n i t i a t i o n  o f  t he  mapping demonstration. 

The ana lys is  w i l l  determine the  d i s p o s i t i o n  o f  t h e  ra inwa te r  i n  S i l o  4, 

BERM SAMPLING: 

The crane requ i red  t o  support berm sampling was moved from t h e  west access 
road t o  the  east  s i d e  o f  t h e  s i l o s .  Minor r e p a i r s  were made t o  t h e  crane, 
p r i o r  t o  i n i t i a t i o n  o f  sampling a t  t he  east s ide o f  S i l o  1 on Hay 29, 1991. 
The South East Bor ing  (3 o f  4) i s  scheduled f o r  complet ion on May 31, 1991. 

RADON TREATMENT SYSTEM: 

The blower i s  scheduled t o  be received o n - s i t e  Fr iday,  May 31, 1991. 
Construct ion w i l l  be i n i t i a t e d  dur ing  the week o f  June 3, 1991. 

DECANT SUMP: 

Sampling of t he  s ludge w i l l  be i n i t i a t e d  du r ing  t h e  week o f  June 3, 1991. 
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Y407091003 0 25MAR91A 19APR91A 
Y407091010 0 22APR91A 2MAY91A 
Y407091008 0 8 M Y 9 1 A  9MY91A 
Y401091004 16 9MAY91A 8JUN9l 
Y407091009 0 10MY91A 11MAY91A 
Y407091011 2 10JUN91 11JUN91 
Y407091005 14 12JUN91 25JUN91 
Y407091007 1 26JUN91 26JUN91 
Y407091006 14 27JUN91 lOJUL91 

Y408095050 0 14DEC90A 14DEC90A 
Y408095040 0 29JAN91A 7FEB91A 

0 1MAR91A 4APR91A Y408095051 
Y408095044 60 SAPR91A 6AUG91 
Y408095047 109 1BAPR91A 9SEP91 
Y408095048 21 5AUG91 28AUG91 

Y409095041 0 22JAN91A 7FEB91A 
Y409095042 0 24JAN91A 14FEB91A 
Y409095050 0 12FE891A 20FEB91A 
Y409095043 0 SMAR91A 18APR91A 
Y409095051 0 24APR91A 25APR91A 
Y409095044 15 30APR91A 7JUN91 
Y409095047 16 3MAY91A 8JUN91 
Y409095048 7 8JUN91 14JUN91 

Y410091001 0 21MAR91A 22MAY91A 

Y410091004 34 18JUL91 20AUG91 
Y410091002 47 11JUL91 26AUG91 

I MODIFY RADON TREATMENT SYSTEM 
E PROFURE ISOLATE RTS EQUIPMENT 
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RTS CONSTRUCTION (DENO, INSTALLATION, PREL TEST) 

IRTS CLOSE LOOP TEST 
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ORTS FINAL TIE-IN TO SILOSIFINAL TESTING 
IRTS ORR ACCEPTANCE 

RTS OPERATIONAL START-UP 

SLANT BORING SAMPLING 
4 USEPA APPROVES SLANT BORING WORK PLAN 

E M O B I L I ~ A T I O ~  FOR SLANT BORING S m L I N G  

. . . . . . . . . . SL.YT: BORI?.IG PERM!TS . . . . . . . . . . 
dSLANT BORING SAMPLING 

M-SLANT BORING FIELD DATA VALIDATION 
0 PULL AUGERS/SLANT BORING DEMOBILIZATION 

VERTICAL BORING (BERM) SAMPLING 
E VERTICAL B O ~ I N G  WORKPLAN REVIEWRPPROVE BY USEPA 
HVERTICAL BYRING MOBILIZATION 

EVERTICAL BORING EPUIPMENT PROCUREMENT 
[VERTICAL BORING SAMPLING MOCK-UP 
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FOUR TRTIFAL BORINGS . . . . 
VERTICAL BORING FIELD DATA VALIDATION 
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OVERTICAL BORING DEMOBILIZATION 
.SECOND ATTEMPT - RESAMPLING K-65 RESIDUES 

SUBMIT SAMPLE PLAN/USEPA APPROVAL- K-65 RESAMPLE 
O K - 6 5  RESAMPLING 
=RUN RTS EVERY 40 HOURS 

Y411091001 1 1JAN91A 24WY91 
Y411331000 0 31JAN91A 12APR91A 
Y411061000 1 6FEB91A 24MAY91 
Y411071000 1 25FEB91A 24MAY91 
Y411081000 0 25FEB91A 1APR91A 
Y411091002 11 21MAR91A 7JUN9l 
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OU4 INTEGRATED PROJECT SCHEDULE 

4 PREPARE MAPPING DEMO RISK ASSESS RPT (PA REPORT) 
SURFACE MAPPING DEMONSTRATION IN SILO 4 

1-1 SURFACE MAPPING DEMO SAFETY ASSESSMENT REPORT 

. . . . _ . . _ . . . . _ _  -]!URFeCE F P P I N G  DEMOFSTR+TION TFST POLAN. . . . 
SURFACE MAPPING DEMO UTILITIES SERVICE DESIGN 

a SURFACE MAPPING DEMO HARDWARE MOUNTING DESIGN 
L 1 JPROCURE SURFACE MAPPING DEMO REMOTE EPUIPMENT 
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Y411091010 5 10JUN91 14JUN91 
Y411091003 2 20JUN91 21JUN91 
'1411091004 5 24JUN91 28JUN91 
Y411091012 10 1 m 9 1  1 2 m 9 1  
Y411091011 2 15JUL91 l6JlJL.91 
Y411091013 5 15JUL91 19JlJL.91 
Y411091014 5 22JUL91 26Jut91 

'1510091001 445 17APR91A 10AUG92 

OMOCK-UP/TEST MAPPING EQUIPMENT AT o m  
IINST SURFACE MAPPING DEMO REMOTE EQ FOR PRE-TEST 
O ? P E ~ T I O ~ L  PRE-TEST- IN ?ILO- 4 . . . 
UORNL LAB CHECK 

IDELIVER MAPPING EQUIPMENT TO FMPC 
OMAPPING SYSTEM INSTALLATION 

WASTE PIT RA ACTIVITIES IN K-65 AREA- 1 

WESTINGHOUSE MATERIALS CO. OF OHIO 
OU4 INTEGRATED PROJECT SCHEDULE 

LEVEL IV DETAIL SCllEDULE 


